

Attachment 3: Process and Timeframe

		Month																			
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	15	17	18	19	20
Stage 1 : ID of Issues & Eval. of Options	Joint Planning Commission/Board of Supervisors Work Session	■																			
	2 Planning Commission Meetings/Forums	■	■																		
	Staff general review of the ordinance sections and ID of problems	■	■	■																	
	Staff works on non-consultant research items		■	■	■	■	■	■													
	Work to get consultants under contract for research items	■	■																		
	Consultant work on research items, preparation of reports and options		■	■	■	■	■	■													
	4 - 8 Policy Committee meetings/Public comment				←*	←	←	■	■												
	1 Planning Commission Work Session/Public comment				←*	←	←	←	■												
	1 Board Check-In Work Session/Public comment								■	■											
Stage 2 : Prep & Revision of Ordinances	Preparation of the draft ordinances									■	■	■	■								
	8 - 12 Policy Committee meetings/Public comment										←*	←	■	■	■						
	1 Planning Commission Work Session/Public comment										←*	←	←	←	■						
	1 Board Check-In Work Session/Public comment														■						
	Ordinance finalization & vetting of draft ordinances through zoning administrator and attorney's office													■	■	■	■				
	2 Policy Committee meetings/Public comment																■				
Stage 3 : Adoption	Advertisements & Written Notice - Prep and publication or mailing												←*	←	←	←	←	←	■	■	■
	Planning Commission consideration												←*	←	←	←	←	←	←	■	■
	BOS consideration												←*	←	←	←	←	←	←	←	■

* Priority items or other more straightforward items may be moved through the process more quickly